


This is a quick correlation of PMBOK® Sixth Edition and Agile Practice Guide pages to the PMP Exam Content Outline to get you started with your studying! Get the PMP Exam Immersion book to help you with day by day, step by step guidance.



DAY	Task	PMBOK 6	AGILE PRACTICE GUIDE
<b>PEOPLE: PREDOMINANT AREAS ARE PMBOK 6 CHAPTERS 9, 10 AND 13</b>			
1	<a href="#">Domain 1: Task 1 (Manage conflict)</a>	9.5 Manage Team	Chapters 4 & 5, Page 93
2	<a href="#">Domain 1: Task 2 (Lead a team)</a>	9.4 Develop Team	Chapters 4 & 5, Page 93
3	<a href="#">Domain 1: Task 3 (Support team performance)</a>	9.4 Develop Team & 9.5 Manage Team	Chapters 4 & 5, Page 93
4	<a href="#">Domain 1: Task 4 (Empower team members and stakeholders)</a>	9.4 Develop Team & 9.5 Manage Team	Chapters 4 & 5, Page 93
5	<a href="#">Domain 1: Task 5 (Ensure team members/stakeholders are adequately trained)</a>	9.4 Develop Team & 9.5 Manage Team	Chapters 4 & 5, Page 93
6	<a href="#">Domain 1: Task 6 (Build a team)</a>	9.4 Develop Team & 9.5 Manage Team	Chapters 4 & 5, Page 93
7	<a href="#">Domain 1: Task 7 (Address and remove impediments, obstacles, and blockers for the team)</a>	9.4 Develop Team & 9.5 Manage Team	Chapters 4 & 5, Page 93
8	<a href="#">Domain 1: Task 8 (Negotiate project agreements)</a>	12.2 Conduct Procurements & Planning	Chapters 4 & 5, Page 77, Page 93
9	<a href="#">Domain 1: Task 9 (Collaborate with stakeholders )</a>	13.3 Manage Stakeholder Engagement	Chapters 4 & 5, Page 93
10	<a href="#">Domain 1: Task 10 (Build shared understanding)</a>	4.3 Direct and Manage Project Work 4.4 Manage Project Knowledge	Chapters 4 & 5, Page 93
11	<a href="#">Domain 1: Task 11 (Engage and support virtual teams )</a>	9.3 Acquire Resources 9.4 Develop Team 9.5 Manage Team	Chapters 4 & 5, Page 93
12	<a href="#">Domain 1: Task 12 (Define Team Ground Rules) )</a>	9.1 Plan Resource Management	Chapters 4 & 5, Page 93

13	<a href="#">Domain 1: Task 13 (Mentor relevant stakeholders)</a>	13.3 Manage Stakeholder Engagement	Chapters 4 & 5, Page 93
		9.4 Develop Team	
14	<a href="#">Domain 1: Task 14 (Promote team performance through the application of emotional intelligence)</a>	9.4 Develop Team & 9.5 Manage Team	Chapters 4 & 5, Page 93
<b>PROCESS: PREDOMINANT AREAS ARE PMBOK 6 CHAPTERS 4 - 13 AND AGILE PRACTICE GUIDE</b>			
15	<a href="#">Domain 2: Task 1: Execute Project With the Urgency Required to Deliver Business Value</a>	4.2 Develop Project Management Plan	Chapters 2 & 3, Page 100 & 121 - 123
		4.3 Direct and Manage Project Work	
16	<a href="#">Domain 2: Task 2 Manage Communications</a>	Chapter 10	Page 94
17	<a href="#">Domain 2: Task 3 (Assess and Manage Risks)</a>	Chapter 11	Page 94
18	<a href="#">Domain 2: Task 4 (Engage Stakeholders)</a>	Chapter 13	Page 95
19	<a href="#">Domain 2: Task 5 (Plan and Manage Budget and Resources)</a>	Chapter 7	Page 92
20	<a href="#">Domain 2: Task 6 (Plan and Manage Schedule)</a>	Chapter 6	Page 92
21	<a href="#">Domain 2: Task 7 (Plan and Manage Quality of Products/Deliverables)</a>	Chapter 8	Page 93
22	<a href="#">Domain 2: Task 8 (Plan and Manage Scope )</a>	Chapter 5	Page 91
23	<a href="#">Domain 2: Task 9 (Integrate Project Planning Activities)</a>	Chapter 4	Page 91
		4.1 Develop Project Management Plan	
24	<a href="#">Domain 2: Task 10 (Manage project changes)</a>	Chapter 4	Chapters 2 and 3
		4.1 Develop Project Management Plan	
		4.6 Perform Integrated Change Control	
25	<a href="#">Domain 2: Task 11 (Plan and Manage Procurement)</a>	Chapter 12	Page 77, Page 95,
26	<a href="#">Domain 2: Task 12 (Manage project artifacts)</a>	Chapter 4	Chapter 5
		4.1 Develop Project Management Plan	
		4.6 Perform Integrated Change Control	
27	<a href="#">Domain 2: Task 13 (Determine appropriate project methodology/methods and practices)</a>	4.1 Develop Project Charter	Chapters 2 & 3, Page 100 & 121
		4.2 Develop Project Management Plan	123 & 126 - 138

28	<a href="#">Domain 2: Task 14 (Establish project governance structure)</a>	4.1 Develop Project Charter	Chapter 6
		4.2 Develop Project Management Plan	
29	<a href="#">Domain 2: Task 15 (Manage project issues)</a>	4.3 Direct and Manage Project Work	Page 58 - 59 & Page 121 - 123
30	<a href="#">Domain 2: Task 16 (Ensure knowledge transfer for project continuity)</a>	4.4 Manage Project Knowledge	Chapter 5 & Page 50
31	<a href="#">Domain 2: Task 17 (Plan and manage project/phase closure or transitions)</a>	4.7 Close Project or Phase	Chapter 5
<b>BUSINESS: CHAPTERS 1 - 3 (PMBOK GUIDE 6TH EDITION) AND AGILE PRACTICE GUIDE CHAPTER 6, PMP IMMERSION CHAPTERS 32 - 35</b>			
32	<a href="#">Domain 3: Task 1 (Confirm project compliance requirements)</a>	4.1 Develop Project Charter	Chapter 6
		4.2 Develop Project Management Plan	
		8.1 Plan Quality Management	
		11.2 Identify Risks	
33	<a href="#">Domain 3: Task 2 (Evaluate and deliver project benefits and value )</a>	4.1 Develop Project Charter	Chapter 6
		4.2 Develop Project Management Plan	
		4.5 Monitor and Control Project Work	
		4.7 Close Project or Phase	
34	<a href="#">Domain 3: Task 3 (Evaluate and address external business environment changes for impact on scope)</a>	4.1 Develop Project Charter	Chapter 6
		4.2 Develop Project Management Plan	
		4.5 Monitor and Control Project Work	
		4.7 Close Project or Phase	
35	<a href="#">Domain 3: Task 4 (Promote team performance through the application of emotional intelligence)</a>	9.4 Develop Team & 9.5 Manage Team	Chapter 6
36	<a href="#">People Mock Exam</a>	All	All
37	<a href="#">Process Mock Exam</a>	All	All
38	<a href="#">Business Mock Exam</a>	All	All
39	<a href="#">Wrap-up revision</a>	All	All
40	<a href="#">Take a final 180 Question Mock Exam</a>	All	All